CHATTANOOGA 2045 REGIONAL TRANSPORTATION PLAN PROJECT SCHEDULE 6-Oct-16

DRAFT PROJECT SCHEDULE

	2016									2017												2018			
Activity	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	Q1	Q2	Q3	Q4	
Notice to Proceed	_																								
Task 1: Project Management		•																							
Task 2: Key Stakeholder Involvement				•			•							•								•			
Task 3: Land Use Planning Recommendations												•													
Task 4: Travel Demand Management Planning and Analysis							•			•		•													
Task 5: Financial Revenue Analysis						•			•		•														
Task 6: Performance Framework											•														
Task 7: Existing Conditions and Future Deficiencies								•																	
Task 8: Project Identification and Evaluation													•												
Task 9: Financially Feasible Plan															•										
Task 10: Congestion Management Plan Coordination and Integration				•						•		•													
Task 11: Regional Transportation Plan Documentation																			•					*	
Project Complete																								_	

△ Project Start/Complete ◆ Kick-Off Meeting ▼ Consultant Deliverable ● Public Meeting ● Stakeholder Meeting ★ Board Adoption

2045 RTP Adoption no later than January 7, 2019